
 

 
3405 Hollenberg Drive  Bridgeton, MO 63044 

Phone (217) 483-3118  Fax (217) 483-2356 

 
January 8, 2014 
  

Ms. Cecilia Tapia 
Director 
Superfund Division 
United States Environmental Protection Agency 
Region 7 
11201 Renner Boulevard 
Lenexa, Kansas 66219 
 
RE: Bridgeton Landfill / OU-1 Coring (Phase 1B, 1C and 2) Investigation Work Plan – 

Revision 1 
 
Dear Ms. Tapia: 
 
On behalf of our client, Bridgeton Landfill, LLC (hereinafter Bridgeton Landfill), Feezor 
Engineering, Inc (FEI) hereby submits a revised version of the Core Sampling Work Plan 
(Phases 1B, 1C, and 2).  This submittal is consistent with the United States Environmental 
Protection Agency’s (USEPA) September 20, 2013, letter directing the investigation under 
the Additional Work provision of the Administrative Order on Consent for the West Lake 
OU-1 Superfund Site.  The Core Sampling Work Plan (Phases 1B, 1C, and 2), hereinafter 
referred to as the Work Plan, was revised based upon comments received by the USEPA 
on December 23, 2013, and follow-up conference call on December 30, 2013. 
 
The December 23, 2013 comment letter discussed the schedule, and the need to 
maximize overlaps.  Therefore the schedule figure was deleted, and Section 10 of the 
Work Plan was modified to list the tasks and expected durations for each task.  The 
schedule will be optimized with concurrence from the EPA through weekly 
communication.   
 
The Work Plan has also been modified to remove references to any investigative 
procedure other than Sonic Drilling and the possible further use of the Gamma Cone 
Penetration Test (GCPT) methods.  The PVC pipe installation was also further explained in 
the Work Plan.  Also, a commitment has been added to investigate the shallow GCPT 
refusals by either sonic drilling or a modified GCPT procedure in Phase 2.  Finally, Table 3 
has been modified to address the “Quality Control” – Element B-5 omission.   
 




